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1.

Introduction
Hunter Water’s vision is to be a valued partner in delivering the aspirations of our region. This
includes playing a key role supporting the NSW Government’s Hunter Regional Plan 2036. To
achieve this, Hunter Water encourages and supports the development and redevelopment of land
throughout our area of operations.
Hunter Water has changed its delivery model for the creation of Developer-funded network
infrastructure. This model is based on the recognition that simple, or Routine, Works present fewer
risks than those of more technically challenging infrastructure projects, or Complex Works.
Accordingly, Hunter Water wishes to focus more of its attention on projects which present higher
risks, reducing its involvement in the delivery of Routine Works.

2.

Purpose
This corporate standard’s purpose is to ensure that quality water, recycled water, and sewerage
assets are delivered to Hunter Water by Developers and their Accredited Suppliers in the creation of
Routine Minor Works. It describes the roles and expectations for Developers and their Accredited
Suppliers while working on Routine Minor Works projects. It also outlines the part Hunter Water
plays in the asset-creation process.
Hunter Water is committed to maintaining a high level of reliability of its assets while efficiently
providing services to the community. As part of this commitment, Hunter Water is certified to, or is in
the process of becoming certified to, the following International Standards:




ISO 9001 Quality management system
ISO 14001 Environmental management system
ISO 55001 Asset management system

It is critical to meet these quality standards so all assets meet their design service life. This includes
design and construction to required standards including, but not limited to, relevant international and
Australian standards, Water Services Association of Australia (WSAA) codes, and Hunter Water’s
Standard Technical Specifications. The Developer and their Accredited Suppliers for design,
certification and construction must each contribute to these outcomes and be accountable for their
actions.
Although less involved in the certification of Routine Minor Works, Hunter Water continues to play a
role in their delivery by providing oversight through a number of mechanisms, including the
accreditation process, consultation, collaboration, audit, and performance monitoring to defined
requirements.

3.

Scope
This Corporate Standard outlines what Developers and Accredited Suppliers must do to deliver
Routine Minor Works infrastructure of an acceptable standard for integration into Hunter Water’s
network. It should be read in conjunction with the Routine Minor Works process maps, which can be
found in Appendices A to D. Also refer to ‘Developer Works Deed – Routine Minor Works’, which
can be found on Hunter Water’s website.
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3.1

Audience
This Corporate Standard is directed to the following groups to guide them through the processes
involved in Hunter Water’s delivery model for Routine Minor Works:






4.

Developers
Accredited Design Consultants
Accredited Construction Contractors
Hunter Water
Community/customers

Definitions

Term

Definition

Accreditation

The declaration by Hunter Water that an Accredited Supplier is capable of
delivering a particular category of design, engineering and/or audit services to the
standard required by Hunter Water. Accreditation entitles:
 Accredited Suppliers to be listed on Hunter Water’s Accredited Suppliers
Registers, and
 Accredited Suppliers to perform work within Hunter Water’s area of
operations.

Accreditation Administrator

A Hunter Water employee who manages the Supplier Management System and
ensures supplier profiles are kept current with all relevant information, including
audit results and non-conformance resolution activities.

Accreditation category

The precise nature of Works for which applicants are applying and for which they
must be deemed to be competent before achieving accreditation status.

Accreditation conditions

The ongoing requirements which Accredited Suppliers must meet to maintain their
accreditation. It includes, without limitation, compliance with all applicable laws
and contracts, and such other requirements determined by Hunter Water.

Accredited Construction
Contractor

A contractor approved by Hunter Water’s accreditation process to perform
construction services for Developer Works in a nominated subcategory or
subcategories. The accreditation includes the contractor’s key personnel.

Accredited Construction
Contractor Register

The list of contractors acknowledged by Hunter Water as having the necessary
skills, experience, qualifications, expertise, management systems, and capability
to perform construction services in specified subcategories of Works within Hunter
Water’s area of operations.

Accredited Design Consultant

A design consultant approved in accordance with Hunter Water’s accreditation
process for Developer Works. Accredited Design Consultants have a range of
functions and duties:
 Design for Routine Works – completing the investigation, design and
contract documentation for all water and sewerage Works in accordance
with the Notice of Requirements and relevant design standards, and
 Certification for Routine Works – acting as quality manager for the assetcreation process. This includes certifying the design, verifying the Works
are constructed as per the design, including the use of any temporary
Works and approved products. It also involves conducting inspections to
ensure the Accredited Construction Contractor meets all quality,
environmental and WHS requirements in the Developer Works Deed and
its referenced documents and standards. When all requirements have been
satisfactorily met, issuing the Certificate of Completion for the Works.

Accredited Design Consultant
Register

The list of design consultants acknowledged by Hunter Water as having the
necessary skills, experience, qualifications, expertise, management systems, and
capability to perform engineering, certification and/or audit services in specified
subcategories of Works within Hunter Water’s area of operations.

Accredited Supplier

An Accredited Construction Contractor or an Accredited Design Consultant.

Hard copies of this document are considered uncontrolled – please refer to Hunter Water’s website for latest version
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Term

Definition

Accredited Supplier
Application Form

A form submitted by an applicant to be considered for Accredited Supplier status,
and to be included on Hunter Water’s Accredited Suppliers Registers, in
accordance with Hunter Water’s accreditation process. It includes any other
information or documents necessary to enable a proper consideration of an
applicant’s capacity to perform Works to the necessary standard.

Applicable requirements

Any conditions such as shutdown requirements, WSAA Codes, requirements
provided by this document, and all relevant Australian standards.

Applicant

A party who applies to be an Accredited Supplier of Developer Works within
Hunter Water’s area of operations.

Approved product

An item in Hunter Water’s Approved Products and Manufacturers Register, as
listed on Hunter Water’s website.

Area of operations

The geographic region in which Hunter Water operates.

Audit

A method or system for assessing Accredited Suppliers for Developer Works and
the services they provide.

Auditor

A Hunter Water employee or nominated agent who performs an audit.

Authority

A governmental, semi-governmental, local or other body that exercises regulatory
or legal power over Hunter Water and/or Accredited Suppliers.

Certificate of Completion

A document submitted by an Accredited Design Consultant to Hunter Water
confirming all Works are complete and asset quality, safety and environmental
performance requirements have been achieved for Routine Works.

Concept design completion

The stage when the Developer reasonably believes the design documentation
includes sufficient detail for the Developer to prepare or procure the preparation of
detailed documents that accord with the Deeds.

Inspection and Test Plans

A plan the Accredited Construction Contractor is required to prepare as outlined in
the Project Plan.

Defects liability period

A period of time under a construction contract, commencing at issue of Certificate
of Completion and ending at final completion, during which any defects identified
by Hunter Water are rectified by the Developer at their own expense.

Design Checklist

A checklist an Accredited Design Consultant submits to Hunter Water which
verifies the design documentation is compliant to all relevant standards and codes.

Design Compliance Certificate

A document submitted by an Accredited Design Consultant to Hunter Water
confirming the design complies with the applicable Developer Works Deed and the
documents and standards referred to in it. The Design Compliance Certificate
must be submitted with the final design drawings, all supporting design
documentation and the applicable design checklist.

Design documentation

All the output documents from the design phase, including the final design
drawings, final design reports, completed design checklists, CAD checklists,
Inspection and Test Plans with supporting quality-related paperwork, completed
Entry Permits, Road Opening Permit Applications, approvals from other agencies,
Reviews of Environmental Factors, and sign-offs by Accredited Design
Consultants in the form of Certificates of Completion.

Design input

A requirement on which the design is based, including any statutory or regulatory
conditions.

Design output

Design plans and associated documentation which enables an Accredited
Construction Contractor to construct Works to the standards and satisfaction of the
Developer and Hunter Water.

Developer

The owner of land on which a proposed development will take place, or a person
or entity who has the consent of the owner.

Developer Works

The necessary Developer assets to be provided to meet the conditions set out by
Hunter Water in the Notice of Requirements, including water, sewer, recycled
water, and stormwater assets.
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Term

Definition

Developer Works Deed

A formal agreement between Hunter Water and a Developer for the design and
construction of related assets. There are three types of Developer Works Deed:
Routine Minor Works, Routine Major Works and Complex Works.

Environment

Legislative and administrative measures to protect and preserve the environment,
including ecosystems and their constituent parts, communities and physical
resources.

Equivalent Tenement

An Equivalent Tenement is a measure of the load a property places on water and
sewerage systems. One Equivalent Tenement is considered to be the water
consumption or sewage discharge for an average residential dwelling or house.

GIS

Geographic Information System. A system used to capture, store, manipulate,
analyse, manage, and display spatial or geographic data.

Hunter Water

A statutory State Owned Corporation providing water and wastewater services to
over half a million people in the Lower Hunter region, and some trunk stormwater
services in the Cessnock, Lake Macquarie and Newcastle local government areas.




Law

Commonwealth, NSW or local government legislation, including
regulations, by-laws, and subordinate legislation
Principles of law or equity established by decisions of courts, and
Approvals (meaning any licence, permit, consent, approval, determination,
certificate, or permission from any Authority or under any Law which must
be obtained or satisfied to perform the Works, but does not include the
exercise by Hunter Water or a Hunter Water representative of their right
under either of the Routine Works deeds).

Licensed plumber

A qualified licensed tradesperson authorised by NSW Fair Trading to carry out
plumbing and sanitary drainage Works.

Non-conformance Report

A report detailing a non-conformance or irregularity identified in an audit, review,
inspection, or the like. The objective of the report is to make a clear, concise,
unambiguous, and defensible definition of a problem so that corrective action can
be initiated.

Notice of Requirements

An application made under Section 49 of the Hunter Water Act 1991, allowing
Hunter Water to determine the project-specific requirements to extend and/or
connect to its infrastructure. The Notice of Requirements is specific to the
development consent issued by the determining authority, which in most cases is
a local council.

Notification period

The time between when a customer is informed of a planned water or sewer
outage, and the start of an outage.

Other accreditation
requirements

Conditions such as training, qualifications, criteria or other necessities (either
formal or informal) which must be completed or demonstrated by an Accredited
Supplier applicant to attain or maintain accreditation.

Pre-connection Compliance
Certificate

A document submitted by an Accredited Design Consultant on behalf of the
Developer to Hunter Water.

Project Plan

In accordance with the Developer Works Deeds, the licenced plumber or
Accredited Construction Contractor is required to prepare a Project Plan. The
purpose of the Project Plan is for the licenced plumber or Accredited Construction
Contractor to describe in detail how the Works will be carried out in accordance
with submitted documentation. The Project Plan, at a minimum, must include:

a Work Health and Safety Management Plan, or equivalent

a Construction Environmental Management Plan, or equivalent

a Quality Plan, or equivalent, and

Inspection and Test Plans (ITPs).
The Project Plan may require further developing, amending and updating
throughout the duration of the Works.

Quality

Measures regarding the reliability of the delivery of assets, budget and timeliness.
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Term

Definition

Section 50 Compliance
Certificate

A certificate issued by Hunter Water when all conditions in the Notice of
Requirements are met by the Developer.

Standards

Applicable Hunter Water, WSAA and/or Australian standards, codes and practices
relevant to design and construction of network infrastructure.

Supplier Management System

A tool for storing and managing information relating to Accredited Suppliers, such
as licences, profiles, insurances, certifications, audit results, and the like.

Verification and Monitoring
Plan

A plan used by an Accredited Design Consultant and an Accredited Construction
Contractor that verifies and monitors the minimum requirements throughout the life
of an asset delivery project which ultimately ensure a quality asset is delivered at
the end of a project.

WHS

Work Health and Safety. Legislative and administrative measures to protect the
health, safety and welfare of people engaged in work or employment.

Work As Constructed

All drawings defining the physical characteristics of the constructed Works and
containing the information required to identify the location and provide
specifications for surface fittings and linear assets.

WSAA

The Water Services Association of Australia.

5.

The delivery of Developer Works model

5.1

Distinctions between Routine Minor, Routine Major and Complex Works
Table 1 shows how Developer Works have been divided into two main categories, Routine and
Complex. Routine Works have been further divided into two subcategories, Minor and Major. Minor
Works are able to be constructed by either a licensed plumber or an Accredited Construction
Contractor, as specified by Hunter Water in the Notice of Requirements. Major Works can only be
constructed by an Accredited Construction Contractor. All Works must be designed by an Accredited
Design Consultant. The table also shows the division of responsibilities within each category.

Table 1: Distinctions between Routine and Complex Works
Category

Description

Design

Construction

Quality
Assurance

Routine
Minor

Gravity sewerage and
water assets less than
25m long, less than
1.5m deep, diameter of
150mm or less

Accredited
Design
Consultant

Licensed plumber or
Accredited
Construction
Contractor, as
nominated by Hunter
Water in the Notice of
Requirements

Accredited
Design
Consultant

Hunter Water
conducts optional
design and/or
construction audit/s

Routine
Major

Gravity sewerage
reticulation and water
assets of less than
300mm diameter

Accredited
Design
Consultant

Accredited
Construction
Contractor

Accredited
Design
Consultant

Hunter Water
conducts optional
design and/or
construction audit/s

Complex

Trunk infrastructure of
300mm and greater
diameter; telemetry;
mechanical/electrical
components; pressure
sewer; wastewater
pump stations; water
booster stations

Accredited
Design
Consultant

Accredited
Construction
Contractor

Accredited
Design
Consultant

Hunter Water
conducts design
and construction
audits for all
projects

Audit
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5.2

Roles and responsibilities
Table 2 outlines the roles and responsibilities of Developers, Accredited Design Consultants,
Accredited Construction Contractors, and Hunter Water in the delivery of Routine Minor Works.

Table 2: Roles and responsibilities
Role

Summary

Developer

Fully responsible for the design and construction of Works, and the engagement of
Accredited Suppliers who meet individual project needs. Required to guarantee all
quality objectives are achieved, including safety and environmental performance
compliance.

Accredited Design Consultant

Responsible for ensuring compliance with design standards and collaborates with
the licensed plumber or Accredited Construction Contractor to certify the Works
have been built in accordance with the design. Responsible for issuing the
Certificate of Completion when Routine Works are finished.

Accredited Construction
Contractor

Collaborates with the Accredited Design Consultant to ensure the Works are
delivered as per the design. Required to certify the Works to Hunter Water.

Hunter Water

Receives and manages flow of documentation, accreditation, reimbursements, etc.
Issues authority to proceed and controls how new assets physically connect to
existing systems. Performs optional design and construction audits.

5.3

Phases of the asset-creation process
This section outlines the phases of the asset-creation process. The process is further illustrated in
Appendix A: Routine Minor Works – Process Map.

Phase 1
Development assessment

Phase 2
Investigation and design

Phase 3
Construction of Works

Phase 4
Project finalisation

Figure 1: Phases of the asset-creation process

5.3.1

Phase 1: Development assessment
The process begins when a Developer submits an Application for Developer Services form to Hunter
Water. Hunter Water assesses the application and issues a Notice of Requirements. The Notice of
Requirements contains all the formal conditions the Developer must fulfil for the project to be
connected to Hunter Water’s networks, including which is the appropriate Developer Works Deed to
complete.
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The Developer completes a copy of the Deed, signs and returns it to Hunter Water to execute. Once
executed, the Developer engages an Accredited Design Consultant to complete investigation,
design phase services and construction surveillance, and an Accredited Construction Contractor to
prepare construction documentation and build the Works.
5.3.2

Phase 2: Investigation and design
Design documentation is prepared by the Accredited Design Consultant, who finalises it and submits
it to Hunter Water. The Developer finalises arrangements with a licensed plumber or Accredited
Construction Contractor. The Accredited Design Consultant then reviews and verifies the preconstruction documents prepared and submitted by the licensed plumber or Accredited Construction
Contractor.

5.3.3

Phase 3: Construction of Works
The Accredited Design Consultant conducts construction surveillance, which includes gathering
Work As Constructed information, and is responsible for coordinating connections to Hunter Water’s
networks.
The Accredited Construction Contractor constructs the Works as per the design and in accordance
with the Project Plan. The Accredited Construction Contractor also captures Work As Constructed
data throughout the construction before issuing a request to connect to Hunter Water’s networks.
Once connection is permitted, the Accredited Construction Contractor connects to the networks,
then tests and confirms functionality.
Once functionality is confirmed, the Accredited Construction Contractor finalises the project. This
includes submitting completed Work As Constructed drawings, a final inspection checklist and all
other necessary documentation.
The Accredited Design Consultant sends Hunter Water a Certificate of Completion when satisfied
the Works are complete and necessary asset quality, safety and environmental performance
requirements have been achieved.

5.3.4

Phase 4: Project finalisation
Upon issue of the Certificate of Completion, ownership of the Works transfers to Hunter Water and
the 12-month defects liability period (DLP) commences. All required asset information is provided to
Hunter Water as part of the transfer of ownership.
The Accredited Design Consultant submits a request for Hunter Water to issue a Section 50
Compliance Certificate. Provided all conditions in the Notice of Requirements have been met,
Hunter Water issues a Section 50 Compliance Certificate, and the asset-creation process is
complete.

6.

The Developer’s role

6.1

Lodge Development Application
After lodging a Development Application, the Developer completes an Application for Developer
Services form and submits it to Hunter Water, together with payment of the specified fee. The form
can be found on Hunter Water’s website. Following receipt of the form and payment, and providing
all conditions are met, Hunter Water issues a Notice of Requirements letter to the Developer. The
process is further illustrated in Appendix A: Routine Minor Works – Process Map.
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6.2

Execute Developer Works Deed
After receiving the Notice of Requirements, the Developer downloads and prints a copy of
‘Developer Works Deed – Routine Minor Works’ from Hunter Water’s website. The Developer must
review all its requirements, before completing, signing and returning the Deed to Hunter Water.
Hunter Water executes the Deed by completing and signing the relevant sections.
Hunter Water sends an executed copy of the Deed to the Developer. This authorises the Developer
to initiate the process of engaging an Accredited Design Consultant.

6.3

Engage Accredited Suppliers
In accordance with the obligations set out in the Deed, the Developer prepares the necessary briefs
and specifications for the Accredited Design Consultant. The Developer must engage the services of
an Accredited Design Consultant listed on Hunter Water’s Accredited Design Consultant Register.
Following engagement of the Accredited Design Consultant, the Developer can initiate the
construction phase and engage the services of either a licensed plumber or an Accredited
Construction Contractor listed on Hunter Water’s Accredited Construction Contractor Register.

7.

Hunter Water’s role

7.1

Notify Developer of formal requirements
The process begins when a Developer submits an Application for Developer Services form. The
application form can be found on Hunter Water’s website and once completed is submitted to
developer.applications@hunterwater.com.au. When the applicable fee is received, the application is
registered and scanned. The application is then processed. The process is further illustrated in
Appendix B: Hunter Water’s Role – Process Map.
An overlay is then prepared to assess such considerations as asset protection, property issues and
easements. An email is sent to other groups within Hunter Water if there are any issues which may
be of concern to them.
Various groups at Hunter Water may then provide input into the conditions which must be stipulated
in the Notice of Requirements. Hunter Water then calculates the loading charge applied to the
Developer, determines the amount of planning required and considers whether the Equivalent
Tenement threshold has been exceeded and what adjustments may be necessary.
The Notice of Requirements, which includes information on what type of Developer Works Deed
needs to be completed, is then prepared, reviewed and sent to the Developer.

7.2

Execute Developer Works Deed
The Developer emails the completed and executed Deed to developer.deed@hunterwater.com.au.
When Hunter Water receives an executed Deed from a Developer, it is receipted, a document
workflow is launched and a copy of the Deed is saved.
The Deed is then reviewed by Hunter Water. The review includes ensuring the correct type of Deed
has been used, checking particulars to verify it has been filled out correctly, and determining
whether there are any aspects of the project which might make an audit warranted.
After the review the Deed is then executed by completing all applicable sections, dating and signing.
A copy of the executed Deed is saved and sent to the Developer.
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7.3

Provide sewer network connection advice
Hunter Water may provide sewer network connection advice to the Developer in the Notice of
Requirements. The Accredited Design Consultant develops design documentation based on this
advice.
For water main shutdown advice, the Accredited Design Consultant should send the application form
to shutdownrequests@hunterwater.com.au. The Water Main Shutdown Request Form can be found
on Hunter Water’s website.

7.4

Determine if the project is to be audited
The Accredited Design Consultant then submits the design documentation to Hunter Water. The
documentation is receipted, a document workflow is launched, and a folder is created containing a
copy of the documentation.
Hunter Water checks all necessary documentation has been provided and is complete using the
Design Submission Checklist – Routine Works (Appendix J). If there is any problem with the
documentation, it is sent back to the Accredited Design Consultant, who rectifies any issues with it
and resends it. If all documentation is complete, Hunter Water determines if the project should be
selected for an audit.
These audits may be random or targeted. Various groups within Hunter Water assist in this by
providing any performance management information they may have on the Accredited Design
Consultant. On the basis of this assessment, Hunter Water determines if a risk-based audit is
warranted.

7.5

Perform optional design audit until end of defects liability period
If the project is selected for a design audit, Hunter Water performs the audit and the results are
processed, recorded and sent to the Developer, Accredited Design Consultant and relevant groups
within Hunter Water. Any defects or non-conformances identified by the audit are communicated to
the Accredited Design Consultant, who must rectify them before the construction phase can
commence.
When any problems identified by the audit have been rectified, or if the project was not selected for
audit, Hunter Water calculates the reimbursement for which the Developer or applicant is due. The
Developer or applicant is then advised of this.
Hunter Water then checks the final design to ensure the drawings submitted by the Accredited
Design Consultant comply with appropriate drafting standards. Once satisfied the drawings are
compliant, they are entered into the GIS.

7.6

Perform optional construction audit until end of defects liability period
Hunter Water assesses the performance of both the Accredited Design Consultant and the
Accredited Construction Contractor. This assessment is used to determine if a risk-based
construction audit is warranted.
Hunter Water then performs the audit and the audit results are processed, recorded and sent to the
Developer, Accredited Construction Contractor and relevant groups within Hunter Water. Any
defects or non-conformances identified by the audit are communicated to the Accredited
Construction Contractor, who must rectify them before connection to Hunter Water’s networks can
be allowed. When problems identified by the audit have been rectified, the Developer, Accredited
Construction Contractor and relevant groups within Hunter Water are notified.
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7.7

Complete Project Finalisation Checklist
After the project has been finalised, the Accredited Construction Contractor has submitted the Work
As Constructed drawings and the Accredited Design Consultant has submitted a Certificate of
Completion, Hunter Water opens an Issue Section 50 Certificate workflow. It is then determined
whether all requirements have been met by completing a Project Finalisation Checklist (Appendix K)
and checking the conditions of the Notice of Requirements.
If all conditions have not been met, a list of outstanding requirements is prepared and sent by email
to the Developer, Accredited Design Consultant and Accredited Construction Contractor, as
necessary. The workflow does not proceed until all requirements have been met. Once met, Hunter
Water prepares a Section 50 Compliance Certificate.

7.8

Issue Section 50 Certificate to Developer
Hunter Water then reviews the Section 50 Compliance Certificate to ensure all its details are correct.
After the details have been checked, the Certificate is issued to the Developer. The council in whose
local government area the Works were constructed is also sent a copy.
A PDF copy of the Certificate is then created, a digital signature inserted onto it and a copy is saved.
The Issue Certificate workflow is then closed.

7.9

Integrate Work As Constructed drawings into the GIS
Once a Section 50 Compliance Certificate has been issued to the Developer, the Work As
Constructed drawings are integrated into the GIS. If any aspect of the Works is found to be defective
during the 12-month DLP, Hunter Water directs the Developer to rectify the defective component.

8.

The Accredited Design Consultant’s role

8.1

Initiate design phase services
The process of delivery of Routine Minor Works begins when the Developer lodges an Application
for Developer Services form. The Developer then receives a Notice of Requirements from Hunter
Water. This process is further illustrated in Appendix C: Accredited Design Consultant’s Role –
Process Map.
Once the Developer and Hunter Water execute the Developer Works Deed, establishing a formal
contractual agreement between them, the Developer engages the services of an Accredited Design
Consultant. The Accredited Design Consultant then initiates the design phase services.

8.2

Develop design documentation and associated works
The Accredited Design Consultant is responsible for, but not limited to:
1.

2.

3.

developing the design, investigation and contract documentation in accordance with the
Notice of Requirements, relevant Hunter Water and other applicable standards, and any
other requirements of affected landowners, utility service providers and consent bodies
preparing a Design and Construction Verification and Monitoring Plan, or equivalent
documentation (a Design and Construction Verification and Monitoring Plan can be found in
Appendix H)
contacting Hunter Water for sewer connection advice, if necessary, and incorporating these
requirements into the design documentation (please note the flow rate of sewage in the
assets may influence the difficulty of the connection)
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4.
5.
6.
7.
8.
9.

8.3

verifying compliance of the design documentation by signing off a Design Checklist –
Routine Minor Works, which can be found in Appendix I
complying fully with Permit to Enter obligations, as outlined in Hunter Water’s Land
Development Manual
verifying the design of the Works complies with the requirements of the Developer Works
Deed and the design documentation
ensuring the design documentation is fully compliant prior to submission to Hunter Water
for optional auditing of routine minor works
issuing a Design Compliance Certificate, which can be found in Appendix E, and
ensuring any design Non-conformance Reports raised are resolved prior to issuing a
Design Compliance Certificate.

Submit design documentation and Design Compliance Certificate
The Accredited Design Consultant certifies the design documentation by submitting a completed
Design Compliance Certificate to Hunter Water. The Accredited Design Consultant should also
submit a work schedule, information regarding the value of the work, and the name of the licensed
plumber or Accredited Construction Contractor. A completed Design Checklist – Routine Minor
Works (Appendix I) must also be included.
Hunter Water may elect to conduct audits of processes and documentation during the design and
construction phases until the end of the DLP.

8.4

Advise Hunter Water of construction starting
The Accredited Construction Contractor informs the Accredited Design Consultant when the
construction phase is to begin. The Accredited Design Consultant advises Hunter Water of the
construction schedule. Hunter Water is then able to perform an optional construction audit.

8.5

Review and verify pre-construction documents
The Accredited Design Consultant must check and be satisfied the licensed plumber or Accredited
Construction Contractor has in place documentation to address the following:
1.
2.
3.
4.
5.

8.6

a WHS Management Plan, or equivalent
a Construction Environmental Management Plan, or equivalent
Inspection and Test Plans (ITPs)
a schedule of the Works, and
an updated Design and Construction Verification and Monitoring Plan, or equivalent.

Construction inspection
The Accredited Design Consultant verifies the works, including any temporary works, approved
products, and processes comply with the requirements of the design documentation. The minimum
requirements of construction inspection are detailed in Construction Inspection by Accredited Design
Consultant, which can be found in Appendix G.

8.6.1

Site inspection
The Accredited Design Consultant performs a site inspection of the works. This inspection must be
performed prior to backfill, to enable a photographic record of the works.

Hard copies of this document are considered uncontrolled – please refer to Hunter Water’s website for latest version
Version: 1.0

Version 1 authorised by Victor Prasad on 23/01/2018

Page 14 of 34

Corporate Standard – Routine Minor Works – Developers and Accredited Suppliers

8.6.2

Non-conformance Reports
The licensed plumber or Accredited Construction Contractor is responsible for establishing
appropriate methods for identification and control of any products or services which fail an inspection
or test.
All Non-conformance Reports identified during inspection must be recorded in a register, which is
then provided to Hunter Water as part of the finalisation of the project.

8.7

Finalise and submit Certificate of Completion
In finalising the works, the Accredited Design Consultant signs off all matters in the project as
complete. The Accredited Design Consultant compiles and submits to Hunter Water a final report
which contains, at a minimum, the following:
1.
2.
3.
4.
5.
6.

all completion checklists and signed completion certificates
Work As Constructed drawings
completed ITPs
an up-to-date Construction Issues Register confirming all close-outs
documentation confirming all surface restorations are complete and the area has been
restored to its previous condition, and
a finalised Certificate of Completion.

Once a Certificate of Completion has been submitted, the 12-month DLP begins. The Certificate of
Completion form can be found in Appendix F.

9.

The licensed plumber or Accredited Construction Contractor’s role

9.1

Begin construction phase
Following the successful completion of a design by the Accredited Design Consultant, the Developer
and the licensed plumber or Accredited Construction Contractor engaged by the Developer are
advised the construction phase can commence. This process is further illustrated in Appendix D:
Licensed Plumber’s/Accredited Construction Consultant’s Role – Process Map.

9.2

Prepare pre-construction documents
In accordance with the Developer Works Deed, the licensed plumber or Accredited Construction
Contractor is required to prepare a Project Plan. The purpose of the Project Plan is for the licensed
plumber or Accredited Construction Contractor to describe in detail how the Works will be carried out
in accordance with submitted documentation. The Project Plan at a minimum must include a:
1.
2.
3.

WHS Management Plan, or equivalent
Construction Environmental Management Plan, or equivalent, and
Quality Plan, or equivalent.

The Project Plan may require further developing, amending and updating throughout the duration of
the Works.
The licensed plumber or Accredited Construction Contractor must also provide evidence they
possess the necessary insurances for performing Routine Minor Works.
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9.3

Construct Works
The licensed plumber or Accredited Construction Contractor is responsible for, but not limited to,
performing the following:
1.
2.

3.
4.
5.

6.
7.

8.
9.

9.4

submitting any required service adjustment applications to Hunter Water relating to water
main drilling, and connection and/or reconnection to the water and/or sewer networks
constructing the specified Works, including temporary Works, in accordance with approved
design drawings provided by the Accredited Design Consultant, WSAA standards, and
Hunter Water standard drawings and approved products
constructing the Works in accordance with the WHS Management Plan, or its equivalent,
and reporting any WHS-related incidents immediately to the Accredited Design Consultant
constructing the works in accordance with the Construction Environmental Management
Plan, or its equivalent
preparing ITPs for all construction activities to confirm the completed Works comply with
the design documentation, including any hold or witness points nominated by the
Accredited Design Consultant, licensed plumber or Accredited Construction Contractor
establishing and implementing an appropriate method for identification and control of all
occasions where the product or service fails any inspection or test
documenting all construction issues in a Construction Issues Register and categorising
them under the appropriate resolution process, for example, Non-conformance Reports,
Requests for Information, and Design Changes
closing out all items listed in the Construction Issues Register, and
capturing and recording Work As Constructed documentation and updating design
drawings as construction of the Works progresses.

Connect, test and confirm functionality
The licensed plumber or Accredited Construction Contractor completes the connection to the Hunter
Water network, performs a pressure test to confirm functionality of the system, and submits a final
commissioning checklist to the Accredited Design Consultant.

9.5

Finalise project and submit completion test documents
The licensed plumber or Accredited Construction Contractor is responsible for, but not limited to,
completing and submitting to the Accredited Design Consultant:
1.
2.

3.

Work As Constructed drawings and documentation
completed quality-related documents, including ITPs, a Construction Issues Register, Nonconformance Reports, Requests for Information, test certificates, and evidence restoration
is complete, and
a completed final inspection checklist.

The Accredited Design Consultant checks the above documentation has been completed
satisfactorily. When this has been confirmed, the Accredited Design Consultant finalises and
submits a Certificate of Completion to Hunter Water and the DLP commences.

9.6

The defects liability period
In accordance with the Developer Works Deed, the Developer is responsible for rectifying any
defects identified until the end of the 12-month DLP for Routine Minor Works. Defects must be
rectified at the Developer’s expense. Where a defect is rectified, a separate DLP will apply in respect
to it and for another 12-month period.
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10.

Incorporated documents
This document and those listed below in this section are incorporated in ‘Manual – Delivery of
Developer Works’.
Developer Works Corporate Standards:





Corporate Standard – Routine Major Works – Developers and Accredited Suppliers
Corporate Standard – Complex Works – Developers and Accredited Suppliers
Corporate Standard – Auditing of Developer Works
Corporate Standard – Accreditation of Suppliers for Developer Works

Developer Works forms, templates and checklists:
















Application Form – Accredited Design Consultant
Application Form – Accredited Construction Contractor
Application for Developer Services
Drawing Template for Accredited Design Consultants (A3)
Drawing Template for Accredited Design Consultants (A4)
Certificate of Completion
Design Compliance Certificate
Pre-connection Compliance Certificate
Construction Surveillance by Accredited Design Consultant
Construction Inspection buy Accredited Design Consultant
Design and Construction Verification and Monitoring Plan
Design Checklist – Routine Major Works
Design Checklist – Routine Minor Works
Water Main Shutdown Request Form
Project Finalisation Checklist

To access Hunter Water’s documents for Developer Works, go to the ‘Certification and Delivery of
Developer Works’ page on Hunter Water’s website.
Developer Works-related Registers:




Accredited Design Consultants Register
Accredited Construction Contractors Register
Approved Products and Manufacturers Register

To access Accredited Suppliers and Approved Products and Manufacturers Registers, go to the
‘Developer Works Accredited Suppliers’ page on Hunter Water’s website.
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11.

Related documents
Manual – Land Development
Developer Works Deeds:
Developer Works Deed – Routine Minor Works
Developer Works Deed – Routine Major Works
Developer Works Deed – Complex Works
To access the Developer Works Deeds, go to the ‘Certification and Delivery of Developer Works’
page on Hunter Water’s website.
External documents and references:





12.

ISO 9001:2015 Quality management system – Requirements
ISO 14001:2004 Environmental management system – Requirements
ISO 55001:2015 – Asset management – Management systems - Requirements
Water Services Association of Australia (WSAA) www.wsaa.asn.au

Document control
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Accredited Design Consultant’s Role in Routine Minor Works – Process Map
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Licensed Plumber’s/Accredited Construction Contractor’s Role in Routine Minor Works – Process Map
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Appendix H: Design and Construction Verification and Monitoring Plan
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